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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS
(As of September 30, 1997)

The Department of Defense has released details on major defense acquisition
program cost and schedule changes since the June 1997 reporting period. This information
is based on the Selected Acquisition Reports (SARs) submitted to the Congress for the
September 30, 1997 reporting period.

SARs summarize the latest estimates of cost, schedule, and technical status. These
reports are prepared annually in conjunction with the President's budget. Subsequent
quarterly exception reports are required only for those programs experiencing unit cost
increases of at least 15 percent or schedule delays of at least six months. Quarterly SARs
are also submitted for initial reports, final reports, and for programs that are rebaselined at
major milestone decisions.

The total program cost estimates provided in the SARs include research and
development, procurement, military construction, and acquisition-related operation &
maintenance. Total program costs reflect actual costs to date as well as anticipated costs for
future efforts. All estimates include allowances for anticipated inflation.

The current estimate of program acquisition costs for programs covered by SARs for
the prior reporting period (June 1997) was $727,311.4 million. After making a correction to
reflect actual costs reported in the last PATRIOT PAC-3 SAR and adding the costs for new
programs, the June 1997 adjusted current estimate of program acquisition costs was
$739,585.3 million. There was a net increase of $52.6 million during the current reporting
period (September 1997). The cost changes between June and September 1997 are
summarized below:

Current Estimate

($ in Millions)
June 1997 (74 programs ") $727,311.4
Correction to reflect actual costs reported in +9.8
the PATRIOT PAC-3 SAR for December 1996
Plus new programs (B-1 CMUP-DSUP, NPOESS +12,264 .1
and NAVY AREA TBMD)
June 1997 Adjusted (77 programs™) $ 739,585.3

* Excludes classified costs for the Air Force's MILSTAR program.



Changes Since Last Report:

Economic : $+5.0

Quantity -17.6

Schedule +68.5
Engineering -19.3

Estimating -1.4

Other 0.0

Support +17.4

Net Cost Change $ +52.6

September 1997 (77 programs ") $ 739,637.9

The net increase of $52.6 million or +0.01 percent during the current reporting period
(September 1997) was due primarily to a net increase in program quantities. The Army’s
CSSCS and JAVELIN programs and the Air Force's NAS program are planning to buy
additional quantities, and the Navy's AN/SQQ-89 and the Air Force’s AWACS RSIP programs
are planning to buy fewer quantities. As of the September 1997 reporting period, there were
12 quarterly reports submitted on programs that have reported SARs previously:

Army:

AFATDS (Advanced Field Artillery Tactical Data System) -- The SAR was submitted to report
a schedule delay of more than six months. The schedule for fielding software changed by up
to 10 months because of: 1) the addition or acceleration of some requirements; 2) the
redefinition of some software releases and their associated functionality; and 3) the
realignment of the software release cycle from a 12 to 15-month schedule. The cost impact of
this schedule change is being developed and will be reported in the December 1997 SAR.

ATACMS-APAM (Army Tactical Missile System-Anti-Personnel Anti-Materiel) -- The SAR
was submitted to report schedule slips of one year in the ATACMS Block |A production
schedule. The Army decided to remain in low rate production for a second year due to
concerns from the test community over operational effectiveness and suitability. The LRIP 1i
contract was subsequently awarded in April 1997, the Block IA production decision changed
from March 1997 to March 1998, and the full rate production contract award from April 1997
to April 1998. Program costs increased $0.7 million (+0.03%) from $2,400.7 million to
$2,401.4 million, due to a budget adjustment.

CSSCS (Combat Service Support Control System) -- The SAR was submitted to reflect the
approval of full rate production (Milestone Ill) by the Army in April 1997. The new Acquisition

Program Baseline reflects an 11-month schedule slip in the fielding of Version 5 software and
other related milestones. The milestone decision also authorized the purchase of an
additional 525 systems (from 1241 to 1766 systems) which increased program costs $71.2
million (+28.0%) from $254.1 million to $325.3 million.

* Excludes classified costs for the Air Force's MILSTAR program.
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JAVELIN (Advanced Anti-Tank Weapon System) -- The SAR was submitted to report the
approval of full rate production (Milestone lI) by the Army in May 1997. The start of Follow-On
Operational Test and Evaluation was delayed from October 1998 to January 1999 to ensure
the availability of Enhanced Producibility Program (EPP) Command Launch Units (CLU’s).
Program costs increased $76.4 million (+2.0%) from $3,849.6 million to $3,926.0 million, due
primarily to a quantity increase of 842 (CLU’s) from 3,506 to 4,348 units (+$87.9 million). This
increase was partially offset by a quantity reduction of 514 rounds from 28,967 to 28,453
rounds (-$31.7 million).

Navy:

AAAV (Advanced Amphibious Assault Vehicle) -- The SAR was submitted to report a revision
in the program schedule since the December 1996 SAR. The program was accelerated by
four months due to a $20 million Congressional increase in FY 1997.

AN/SQQ-89 (Anti-Submarine Warfare Combat System) -- Since the program is more than 90
percent expended, this is the final SAR in accordance with Section 2432, Title 10, United
States Code. Program costs decreased $90.9M (-2.2%) from $4,141.5 million to $4,050.6
million, due primarily to a quantity decrease of 6 units from 91 to 85 units.

AOE 6 (Fast Combat Support Ship) - Since the program is more than 90 percent expended,
this is the final SAR in accordance with Section 2432, Title 10, United States Code.

JSOW (Joint Standoff Weapon) -- The SAR was submitted to report schedule slips of more
than six months in the testing program. These test schedule changes do not impact any
maijor program milestone. No cost changes were reported.

MIDS-LVT (Multifunctional Information Distribution System-Low Volume Terminal) -- The
SAR was submitted to report a schedule slip of six months (from June 1997 to December
1997) in the delivery of the first engineering & manufacturing development (EMD) terminal.
This slip resulted from minor problems encountered during integration of the first six EMD
terminals and a delay in test software development related to the interface bus used by the
French Rafale. In addition, the estimated date for first EMD flight slipped seven months
(from April 1998 to November 1998), due to an FY 1998 funding shortfall. There are no
known cost impacts to the MIDS-LVT program as a result of these schedule delays.

SH-60R (Multi-Mission Helicopter Upgrade) -- The SAR was submitted to report schedule
slips of six months or more in several program milestones resulting from a reprogramming of
$57 million in advanced procurement funding from FY 1998 to FY 1999 and FY 2001. The
reprogramming resulted from implementation of DoD advance procurement full funding
policy. The milestone changes included a two-year delay in Critical Design Review (from
March 1997 to March 1999) and a nine-month delay in completion of TECHEVAL (from June
2001 to March 2002). The Airborne Low Frequency Sonar segment is also estimated to slip,
including three years and nine months both in completion of TECHEVAL (from June 1998 to
March 2002) and in Milestone il (from March 1999 to January 2003). These changes are
not estimated to significantly affect the Initial Operating Capability. Cost impacts are being
evaluated and will be reported in the December 1997 SAR.
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Air Force:

AWACS RSIP (E-3 Radar System Improvement Program) -- This quarterly exception SAR is
being submitted to reflect the full rate production decision (Milestone IIl) of September 1997.
Program costs decreased $8.2 million (-0.9%) from to $899.5 million to $891.3 million, due
primarily to a quantity reduction of 1 kit from 33 to 32 kits ($-12.1 million). These decreases
were partially offset by a revised estimate for installation costs ($+3.5 million).

NAS (National Airspace System) -- This SAR was submitted to report a schedule delay of
more than six months resulting from a contract award protest. The schedule change
occurred because the prime contractor (Raytheon) could not start contract work for 12
months on the newly awarded Digital Airport Surveillance Radar contract. A modification to
the test approach necessitated by the protest resulted in an additional six months delay,
bringing the total schedule slip to 18 months. Program costs increased $3.4 million (+0.4%)
from to $782.5 million to $785.9 million, due primarily to a quantity increase of 12 sites from
53 to 65 sites.

New SARs
(As of September 30, 1997)

The Department of Defense has submitted an initial SAR for the National Missile
Defense (NMD) program. This report does not represent cost growth. The baseline
established on this program will be the point from which future changes will be measured. The
current cost estimate is provided below:

Current Estimate

Program ($ in Millions)
NMD (National Missile Defense) 6,629.0*

* Pre-Milestone Il program reporting Research ,Development, Test, and Evaluation (RDT&E) costs only, in
accordance with the provisions of Section 2432, Title 10, United States Code.



Weapon System

ABRAMS UPGRADE
AFATDS

ASAS

ATACMS/APAM
ATACMS/BAT
ATIRCM/CMWS
BLACKHAWK (UH-60L)
BRADLEY FVS UPGRADE
COMANCHE (RAH-66)
CRUSADER (AFAS/FARV)
CSSCS

FAD Blocks II/III/IV
FMTV

JAVELIN

JSTARS GSM

LONGBOW APACHE
LONGBOW HELLFIRE
MCS

SADARM

SINCGARS

SMART-T

Subtotal

AAAV

AIM-9X

AN/SQQ-89

AOE 6

AV-8B REMANUFACTURE
CEC

CVN-74/75

CVN-76

CVN-77

DDG 51

E-2C REPRODUCTION .
F/A-18 E/F

JSOW
LHD 1
LPD 17
MHC 51
MIDS-LVT

NESP

NSSN

SH-60R (LAMPS BLKII)
SSN 21 / AN/BSY-2
STD MSL 2{(BLKS I-1IV)
STRATEGIC SEALIFT
T-45TS

TOMAHAWK TBIP
TRIDENT II MSL

UHF FOLLOW-ON

USMC H-1 Upgrades
v-22

(LX)

Subtotal

Airborne Laser
AMRAAM

AWACS RSIP (E-3)

Base
Year

97

97

Type
of
Baseline

PdE
PdE

DE/PdE
PdE
PdE
DE/PdE
DE

PdE
PdE

PE
PdE

DE/PdE

Program Acquistion Cost Summary In Millions of Dollars
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As of Date: September 25, 1997

Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Cost Cost Cost To Date Adjust for Qty

Base Current Quantity Base Current Quantity Base Current Quantity Base Current

Year $ Year $ Year $ Year $ Year $ Year $ Year § Year §
6,991.9 7,961.9 1,060 -262.4 -680.3 - 6,729.5 7,281.6 1,060 -3.8 -8.5
- 1,141.6 5,254 29.3 14.4 45 29.3 1,156.0 5,299 -1,076.7 1.6
539.1 809.8 28 42.9 63.1 - 582.0 872.9 28 8.0 7.8
- 1,508.2 1,557 778.1 893.2 908 778.1 2,401.4 2,465 113.8 21.0
3,867.7 5,287.7 32,799 139.0 -223.7 -11,122 4,006.7 5,064.0 21,677 16.2 10.4
2,628.4 3,361.6 3,094 -350.5 -497.9 -396 2,277.9 2,863.7 2,698 -5.4 -5.2
2,216.6 10,715.2 1,277 -1,244.5 -6,730.7 -730 972.1 3,984.5 547 -39.6 -47.5
3,097.3 4,038.8 1,602 1,422.6 1,625.3 - 4,519.9 5,664.1 1,602 45.9 40.2
1,756.2 2,133.0 - 3,571.2 5,801.6 6 5,327.4 7,934.6 6 203.3 272.0
2,357.0 2,780.0 - -14.9 -147.0 - 2,342.1 2,633.0 - -0.6 -5.3
- 290.7 1,115 28.7 34.6 651 28.7 325.3 1,766 -15.3 -1.4
1,059.8 1,127.2 15 40.2 21.7 - 1,100.0 1,148.9 15 3.8 1.9
11,594.2 18,921.3 85,488 31.0 -2,151.7 - 11,625.2 ~-16,769.6 85,488 0.3 -11.4
- 3,936.5 70,631 -255.9 -10.5 -42,130 -255.9 3,926.0 28,501 -80.2 69.5
1,133.0 1,291.6 112 118.3 191.8 49 1,251.3 1,483.4 le6l -8.6 -7.1
7,389.7 8,729.2 985 124.2 -327.5 - 7,513.9 8,401.7 985 1.7 -3.8
- 2,635.6 13,311 49.1 -22.6 -308 49.1 2,613.0 13,003 -249.2 0.8
760.7 1,272.1 6,365 -133.6 -255.9 -3,209 627.1 1,016.2 3,156 -3.9 -3.4
485.7 535.1 10,288 1,407.6 2,265.9 63,490 1,893.3 2,801.0 73,778 61.9 80.2
4,167.7 5,611.7 292,853 -1,322.5 -1,780.6 -33,957 2,845.2 3,831.1 258,896 -24.2 -18.7
804.4 1,027.2 364 -211.5 -337.9 -51 592.9 689.3 313 -23.0 -29.3
50,849.4 85,116.0 3,986.4 -2,254.7 54,835.8 82,861.3 11.8 3.7
- 934.1 - 56.9 0.0 - 56.9 934.1 - - 0.0
2,565.1 3,374.4 62 -101.0 -141.5 9,987 2,464.1 3,232.9 10,049 -3.1 -3.3
- 4,147.6 120 -308.9 -97.0 -35 -308.9 4,050.6 85 -59.8 26.2
- 2,834.8 7 -274.6 -410.1 -3 -274.6 2,424.7 4 -68.3 50.4
1,843.0 2,158.4 73 116.5 39.0 -1 1,959.5 2,197.4 72 7.3 2.8
2,221.9 2,573.1 183 421.5 496.0 23 2,643.4 3,069.1 206 15.0 14.7
5,911.0 6,966.0 2 610.5 55.6 - 6,521.5 7,021.6 2 10.3 0.8
3,910.8 4,297.2 1 263.8 112.1 - 4,174.6 4,409.3 1 1 6.7 2.6
4,557.1 5,540.8 1 -142.7 -128.8 - 4,414.4 5,412.0 85’ 1 -3.1 -2.3
16,953.7 20,117.5 23 24,556.6 36,398.3 34 41,510.3 ggéjgiji 5ﬁ N 57 8.3 9.0
2,824.2 3,447.9 113 269.5 137.0 -1 3,093.7 C‘;Ligg;jLéj”f 112 9.7 4.1
53,959.6 94,583.0 1,000 -1,658.4 -15,091.4 - 52,301.2 79,491.6 1,000 -3.1 -16.0
- 9,276.4 16,600 1,189.2 358.2 7,200 1,189.2 9,634.6 23,800 23.3 -11.1
2,931.8 4,451.0 3 3,109.6 3,435.0 4 6,041.4 7,886.0 7 -4.5 -21.2
9,000.5 10,743.1 - -24.2 -51.4 12 8,976.3 10,691.7 12 -0.3 -0.5
1,457.4 1,548.3 12 197.5 192.3 - 1,654.9 1,740.6 12 13.6 12.4
- 1,119.5 672 466.8 644.9 935 466.8 1,764.4 1,607 51.7 11.5
1,876.6 2,373.7 393 12.9 -134.3 6 1,889.5 2,239.4 399 0.8 ~-5.6
45,633.1 71,080.8 30 2,098.4 -4,046.9 - 47,731.5 67,033.9 30 4.6 -5.7
- 5,636.4 188 344.6 -3.0 - 344.6 5,633.4 188 3,120.6 -0.2
20,119.9 21,739.1 12 -7,860.0 -8,553.2 -9 12,259.9 13,185.9 3 61.8 113.5
8,770.1 11,067.2 13,778 -1,074.7 -1,772.0 -2,120 7,695.4 9,295.2 11,658 5.3 12.1
5,693.8 6,588.4 20 -616.3 -616.0 -1 5,077.5 5,972.4 19 -6.9 -4.2
5,528.1 5,599.5 176 392.9 364.5 13 5,921.0 5,964.0 189 3.1 1.5
833.0 2,614.3 1,181 -193.6 -713.3 72 639.4 1,901.0 1,253 -25.2 -28.6
26,556.3 35,518.5 845 -5,794.5 -7,969.9 -383 20,761.8 27,548.6 462 -1.3 7.2
1,479.1 1,716.1 10 78.5 149.8 -1 1,557.6 1,865.9 9 12.2 16.4
2,792.5 3,547.5 284 -4.8 23.8 - 2,787.7 3,571.3 284 -0.2 0.7
23,073.0 29,662.3 913 3,537.4 15,865.7 -390 26,610.4 45,528.0 523 10.5 1.8
250,491.6 375,256.9 19,669.4 18,543.4 270,161.0 393,800.3 5.4 -1.3
5,106.6 2,499.2 2 27.2 25.5 - 5,133.8 2,524.7 2 0.5 1.0
12,278.2 13,112.4 15,450 -1,599.8 -2,064.1 -4,533 10,678.4 11,048.3 10,917 3.5 9.0
- 689.9 34 181.6 201.4 -2 181.6 891.3 32 -1,435.3 32.7
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DoD:

Weapon System

B-1 CMUP-Computer
B-1 CMUP-JDAM

B1 CMUP-DSUP
C-130J

C~-17A

DMSP

EELV

F-22

JASSM

JDAM

JPATS

JSIPS

—~FSTARS _

MILSTAR

MINUTEMAN III GRP
MINUTEMAN III PRP
NAS

NAVSTAR Satellit
NAVSTAR User Eqgmt
NPOESS

SBIRS

SFW

TITAN IV

Subtotal

CHEM DEMIL
JSF

Navy TBMD
PATRIOT PAC-3
THAAD

Subtotal

Grand Total

Program Acquistion Cost Summary In Millions of Dollars

#

As of Date:

September 25,

1997

PR e _ N

Baseline Estimate Changes To Date Current Estimate Percent Cost Change
Base Type Cost Cost Cost To Date Adjust for Qty

Year of Base Current Quantity Base Current Quantity Base Current Quantity Base Current

Baseline Year $ Year $ Year $ Year $ Year $ Year $ Year $ Year $
95 DE 334.4 414.9 103 263.8 262.4 - 598.2 677.3 103 78.9 63.2
95 DE 604.1 672.9 95 193.2 178.2 - 797.3 851.1 95 32.0 26.5
96 DE 594.4 700.3 95 -0.0 -0.0 - 594 .4 700.3 95 -0.0 -0.0
96 PdE 730.7 839.7 11 -207.7 -239.2 -3 523.0 600.5 8 -9.5 -9.3
96 PdE 41,250.9 41,811.9 210 -1,126.5 -458.1 -90 40,124.4 41,353.8 120 24.1 35.9
75 PdE 718.7 1,879.0 9 154.9 454.3 1 873.6 2,333.3 10 12.0 12.8
95 PE 1,700.0 2,000.0 2 39.3 -1.0 - 1,739.3 1,999.0 2 2.3 -0.1
90 DE 60,270.0 99,109.0 648 -9,098.9 -28,244.0 -208 51,171.1 70,865.0 440 2.8 -7.5
95 PE 732.4 811.3 44 -75.6 -94.6 - 656.8 716.7 44 -10.3 -11.7
95 DE 2,580.9 3,392.3 88,126 -501.8 -955.2 -10 2,079.1 2,437.1 88,116 -19.9 -28.5
95 DE 2,878.9 4,050.6 712 -19.7 -395.9 - 2,859.2 3,654.7 712 -0.7 -9.8
86 D 586.3 762.6 27 -54.1 -68.9 8 532.2| , ,==683.7 35 -3.3 -2.2
83 @—MQ&_&_% 7435 21 1,502.5| __2,773.3f -1 6,231.3] & Jg,515.049712.2K 20 38.6 49.3
90 DE - - 142 - - -22 - - 120 - -
93 DE 1,463.6 1,636.2 652 161.2 252.9 - 1,624.8 1,889.1 652 11.0 15.5
94 DE 2,251.4 2,819.3 607 -176.7 -236.3 - 2,074.7 2,583.0 607 -7.8 -8.4
90 DE - 791.1 53 20.8 -5.2 12 20.8 785.9 65 -69.1 -11.4
79 DE 1,599.4 2,306.7 40 2,597.0 7,306.5 78 4,196.4 9 .2 118 29.0 28.1
79 DE 2,554.9 4,875.8 27,339 548.2 1,632.0 166,910 3,103.1 ©,507.8 7“nl94,249 34.8 44 .4
97 PE - 5,329.0 5 5.3 4.8 - 5.3 5,333.8]%/¢ 5 - 0.1
95 PE/DE 2,981.6 3,463.6 - 390.5 376.4 5 3,372.1 3,840.0 2. 5 13.1 10.9
79 PdE 892.4 2,087.9 5,084 3.3 -11.4 - 895.7 2,076.5 ,084 0.4 -0.5
85 DE 2,150.5 2,529.2 10 13,443.0 18,651.6 31 15,593.5 21,180.8 41 235.8 429.7
148,989.1 205,326.7 6,671.0 -654.8 155,660.1 204,671.9 18.6 17.4

T

94 DE 11,474.5 13,110.6 18 558.3 609.4 - 12,032.8] €.13,720.04 18 4.9 4.6
94 PE 19,000.0 24,800.0 - -139.6 -1,634.1 - 18,860.4 23,165.9 - -0.7 -6.6
94 DE 5,061.0 6,230.0 1,500 - - - 5,061.0 6,230.0 1,500 - -
88 DE 4,798.8 6,381.6 54 781.7 1,044.0 - 5,580.5 7,425.6 54 16.3 16.4
88 PE 3,165.2 4,323.7 - 2,530.0 3,439.2 - 5,695.2 7,762.9 - 79.9 79.5
43,499.5 54,845.9 3,730.4 3,458.5 47,229.9 58,304.4 8.5 5.9
493,829.6 720,545.5 34,057.2 19,092.4 527,886.8 739,637.9 9.9 4.2



Distribution of Cost Changes (Base-Year Dollars)

As Of Date:

September 25,

1997

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date |This Qtr| To Date |This Qrt| To Date |This Qrt| To Date This Qtr To Date This Qtr To Date

ARMY:
ABRAMS UPGRADE 95 - - - = - - - -235.7 - - = -26.7 0.0 -262.4
AFATDS 96 - -3.0 - - - - - 22.5 - - - 9.8 0.0 29.3
ASAS 86 - - - - - 2.2 40.3 - - - 0.4 0.0 42.9
ATACMS/APAM 91 - 364.0 - 40.9 - 64.5 .6 312.9 - - - -4.2 0.6 778.1
ATACMS/BAT 91 - -418.3 - 30.6 - 276.5 - 252.2 - - - -2.0 0.0 139.0
ATIRCM/CMWS 96 - -221.1 - - - - - -56.7 - - - -72.7 0.0 -350.5
BLACKHAWK (UH-60L) 71 - -606.2 - -0.2 - 2.4 - -583.5 - - - -57.0 0.0 -1,244.5
BRADLEY FVS UPGRADE 94 - - - 131.7 - 303.4 - 880.1 - - - 107.4 0.0 1,422.6
COMANCHE (RAH-66) 84 - - - 145.2 - 685.6 - 2,740.4 - - - - 0.0 3,571.2
CRUSADER (AFAS/FARV) 95 - - - - - - - -14.9 - - - - 0.0 -14.9
CSSCS 97 22.4 33.9 - - - - 35.3 -1.7 - - 4.0 -3.5 61.7 28.7
FAD Blocks II/III/IV 96 - - - -30.8 - 5.2 - 85.8 - - - -20.0 0.0 40.2
FMTV 96 - 42.8 5.7 - 56.3 - - - -73.8 0.0 31.0
JAVELIN 97 7.9 -1,289.4 .3 121.9 1.2 56.7 19.4 668.6 - - 29.1 186.3 63.9 -255.9
JSTARS GSM 89 - 236.2 - 2.7 125.8 - -294.8 - - - 48.4 0.0 118.3
LONGBOW APACHE 96 - - - - - - - 11.6 - - . 112.6 0.0 124.2
LONGBOW HELLFIRE 91 - -32.9 - -1.1 - 44.0 - 35.2 - - = 3.9 0.0 49.1
MCS 80 - -108.0 - -3.6 - -0.3 - -1.6 - - - -20.1 0.0 -133.6
SADARM 89 - 683.7 - 258.0 - 47.8 - 402.8 - - - 15.3 0.0 1,407.6
SINCGARS 84 - -414.0 - 49.1 - 35.0 - -729.6 - - - -263.0 0.0 -1,322.5
SMART-T 92 - -34.6 - 3.0 - 56.6 - -220.1 - - - -16.4 0.0 -211.5
Subtotal 30.3 -1,809.7 6.3 790.2 1.2 1,711.1 55.3 3,370.1 - - 33.1 -75.3 126.2 3,986.4

NAVY:
ARAV 93 - - - - - - -0.4 56.9 - - - - -0.4 56.9
AIM-9X 97 - -23.0 - - - - - -78.0 - - - - 0.0 -101.0
AN/SQQ~-89 85 ~94.4 -767.5 32.8 313.7 2.7 387.3 15.6 -49.4 - - -14.5 -193.0 -57.8 -308.9
AOE 6 86 - -865.3 - 56.6 - - - 534.1 - - - - 0.0 -274.6
AV-8B REMANUFACTURE 94 - -16.6 - 23.0 - 60.3 - 9.5 - - - 40.3 0.0 116.5
CEC 95 - 77.7 - - - 67.1 - 199.5 - - - 77.2 0.0 421.5
CVN-74/75 88 - - - -124.1 - - - 734.6 - - - - 0.0 610.5
CVN-76 95 - - - - - - - 263.8 - - - - 0.0 263.8
CVN-77 95 - - - 68.3 - -170.3 - -40.7 - - - - 0.0 -142.7
DDG 51 87 - 21,363.6 - 61.7 - 1,293.2 - 1,828.9 - - - 9.2 0.0 24,556.6
E-2C REPRODUCTION 94 - -3.5 - 72.5 - 154.7 - -72.4 - - - 118.2 0.0 269.5
F/A-18 E/F 90 - - - 278.5 - 262.4 - 439.6 - - - -2,638.9 0.0 -1,658.4
JSOW 90 - 964.1 - - - - - 406.3 - - - -181.2 0.0 1,189.2
LHD 1 82 - 3,395.2 - 84.1 - 9.0 = -381.5 - - - 2.8 0.0 3,109.6
LPD 17 (LX) 96 - - - 1.7 - 59.2 - -85.1 - - - - 0.0 -24.2
MHC 51 92 - - - - - - - 197.8 - - - -0.3 0.0 197.5
MIDS-LVT 92 - 307.7 - - - 78.4 - 38.9 - - - 41.8 0.0 466.8
NESP 90 - -1.8 - 29.2 - 48.1 - 10.6 - - - -73.2 0.0 12.9
NSSN 35 - - - 88.6 - =-27.7 - 2,077.7 - - - -40.2 0.0 2,098.4
SH-60R (LAMPS BLKII) 93 - 10.7 - -117.2 - 63.3 - 373.4 - - - 14.4 0.0 344.6
SSN 21 / AN/BSY-2 90 - -12,545.0 - 4,385.9 - 141.0 - 775.0 - - - -616.9 0.0 -7,860.0
STD MSL 2 (BLKS I-IV) 84 - -1,460.1 - 342.1 - 219.0 - -122.8 - - - -52.9 0.0 -1,074.7
STRATEGIC SEALIFT 92 - -238.6 - 137.2 - - - -514.9 - - - - 0.0 -616.3
T-45TS 95 - 216.1 - -4.9 - 17.7 - 198.6 - - - ~34.6 0.0 392.9
TOMAHAWK TBIP 77 - 21.5 - 83.2 - -274.7 - -11.0 - - - ~12.6 0.0 -193.6
TRIDENT II MSL 83 - -5,526.1 - - - - - -315.2 - - - 46.8 0.0 -5,794.5
UHF FOLLOW-ON 88 - -90.7 - 2.5 - 112.1 - 54.6 - - - - 0.0 78.5
USMC H-1 Upgrades 96 - - - -4.8 - - - - - - - - 0.0 -4.8
v-22 86 - 1,003.9 - -73.2 - - - 3,086.1 - - - -479.4 0.0 3,537.4
Subtotal -94.4 5,822.3 32.8 5,704.6 2.7 2,500.1 15.2 9,614.9 - - -14.5 -3,972.5 -58.2 19,669.4

USAF':
Airborne Laser 97 - - - - - - - 27.2 - - - = 0.0 27.2
AMRAAM 92 - -1,965.1 - 775.1 - 413.9 - -778.1 - - - -45.6 0.0 | -1,599.8
AWACS RSIP (E-3) 97 -5.8 -13.6 -1.5 82.1 - -76.7 -6.0 119.6 - - 6.9 70.2 -6.4 181.6




Distribution of Cost Changes (Base-Year Dollars)
As Of Date: September 25, 1997

Cost Changes Between the Baseline and Current Estimate (Base-Year Dollars)

Weapon System Base Quantity Schedule Engineering Estimating Other Support Total

Year | This Qtr | To Date |This Qtr| To Date |This Qtr| To Date This Qrt| To Date |This Qrt| To Date This Qtr To Date This Qtr To Date
B-1 CMUP-Computer 95 - - - - - -5.9 - 267.9 - - - 1.8 0.0 263.8
B-1 CMUP-JDAM 95 - - - - - 3.5 - 186.7 - - - 3.0 0.0 193.2
Bl CMUP-DSUP 96 - - - - - - - 0.1 - - - -0.1 0.0 0.0
Cc-130J 96 - -152.7 - -165.7 - - - 153.2 - - - -42.5 0.0 -207.7
c-17a 96 - -8,927.8 - 641.4 - 130.3 - 7,612.8 - 342.3 - -925.5 0.0 -1,126.5
DMSP 75 - 61.2 - - - -30.0 - 83.7 - - - 40.0 0.0 154.9
EELV 95 - - - - - - - 39.3 - - - - 0.0 39.3
F-22 90 - -10,508.3 - 1,517.0 - -30.5 - 1,095.7 - - - -1,172.8 0.0 -9,098.9
JASSM 95 - - - - - - - -75.6 - - - - 0.0 -75.6
JDAM 95 - 15.7 - -6.9 - -16.5 - -489.4 - - - -4.7 0.0 -501.8
JPATS 95 - - - - - - - 53.1 - - - -72.8 0.0 -19.7
JSIPS 86 - -36.0 - 1.2 - -3.5 - -11.1 - - - -4.7 0.0 -54.1
JSTARS 83 - -234.2 - 376.1 - -162.1 - 1,339.8 - - - 182.9 0.0 1,502.5
MILSTAR 90 - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP 93 - - - 82.0 - -9.0 - 72.0 - - - 16.2 0.0 161.2
MINUTEMAN III PRP 94 - - - - - - - -177.8 - - - 1.1 0.0 -176.7
NAS 90 67.4 67.4 - 12.4 - 2.9 -55.9 -76.5 - - -9.0 14.6 2.5 20.8
NAVSTAR Satellit 79 - 1,654.8 - -0.3 - 386.7 - 470.9 - - - 84.9 0.0 2,597.0
NAVSTAR User Eqmt 79 - -253.2 - 131.9 - 16.8 - 474.0 - - - 178.7 0.0 548.2
NPOESS 97 - - - - - - - 5.3 - - - - 0.0 5.3
SBIRS 95 - - - - - - - 390.5 - - - - 0.0 390.5
SFW 79 - - - 4.0 - - - -0.7 - - - - 0.0 3.3
TITAN IV 85 - 2,493.3 - 1,930.8 - -1,637.2 - 8,519.5 - - - 2,136.6 0.0 13,443.0
Subtotal 61.6 | -17,798.5 -1.5 5,381.1 - -1,017.3 -61.9 19,302.1 - 342.3 -2.1 461.3 -3.9 6,671.0

DoD:

CHEM DEMIL 94 - - - 315.3 - 18.4 - 224.6 - - - - 0.0 558.3
JSF 94 - - - - - - - -139.6 - - - - 0.0 -139.6
Navy TBMD 94 - - - - - - - . - - - - 0.0 0.0
PATRIOT PAC-3 88 - - - -156.7 - 324.8 - 491.3 - - - 122.3 0.0 781.7
THAAD 88 - - - 808.9 - 850.8 - 874.2 - - - -3.9 0.0 2,530.0
Subtotal - - - 967.5 - 1,194.0 - 1,450.5 - - - 118.4 - 3,730.4
Grand Total -2.5 | -13,785.9 37.6 12,843.4 3.9 4,387.9 8.6 | 33,737.6 - 342.3 16.5 -3,468.1 64.1 34,057.2




Distribution of Cost Changes (Then-Year Dollars)

As Of Date:

September 25,1997

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr| To Date |This Qtr] To Date |This Qtr] To Date This Qtr| To Date |This Qtr] To Date | This Qtﬁ To Date |This Qtr] To Date |This Qtr| To Date

ARMY :
ABRAMS UPGRADE - -210.0 - - - -155.7 - - - -274.0 - - - -40.6 0.0 -680.3
AFATDS - -1.7 - -4.1 - -9.6 - - - 32.5 - - - -2.7 0.0 14.4
ASAS - -42.4 - - - - - 3.0 - 103.1 - - - -0.6 0.0 63.1
ATACMS/APAM - -81.3 - 476.9 - 52.9 - 69.83 0.7 392.5 - - - -17.6 0.7 893.2
ATACMS/BAT - -385.3 - -701.4 - 224.6 - 340 - 298.9 - - - -0.9 0.0 -223.7
ATIRCM/CMWS - -71.6 - -342.3 - 41.0 - - - -61.3 - - - -63.7 0.0 -497.9
BLACKHAWK (UH-60L) - -456.6 - -3,123.8 - 220.8 - -34.6 - -3,064.9 - .4 - -273.0 0.0 -6,730.7
BRADLEY FVS UPGRADE - -293.2 - 1.7 - 289.0 - 407.1 - 1,052.0 - - - 168.7 0.0 1,625.3
COMANCHE (RAH-66) - -65.4 - - - 265.4 - 1,154.8 - 4,446.8 - - - - 0.0 5,801.6
CRUSADER (AFAS/FARV) - -136.3 - - - - - - - -10.7 - - - 0.0 -147.0
CSSCS - -19.2 25.9 39.3 - 17.8 - - 40.6 -1.2 - - 4.7 -2.1 71.2 34.6
FAD Blocks II/III/IV - -20.2 - - - -45.7 - 6.0 - 108.5 - - -26.9 0.0 21.7
FMTV - -1,691.4 - - - -451.7 6.0 - 112.6 - - - -127.2 0.0 -2,151.7
JAVELIN - -164.0 .1 -1,619.9 21.9 834.5 .7 56.8 7.1 632.0 - - 38.0 250.1 76.4 -10.5
JSTARS GSM - 23.8 - 305.0 - -17.3 - 165.7 - -379.3 - - - 93.9 0.0 191.8
LONGBOW APACHE - -15.9 - - - 6.0 - - - -430.3 - - - 112.7 0.0 -327.5
LONGBOW HELLFIRE - -80.9 - -43.0 - 2.9 - 49.1 - 45.3 - - - 4.0 0.0 -22.6
MCS - -25.6 - -219.9 - 18.1 - -3.6 - 16.0 - - - -40.9 0.0 -255.9
SADARM - -144.0 - 1,019.3 - 680.2 - 62.8 - 622.8 - - - 24.8 0.0 2,265.9
SINCGARS - -48.2 - -901.7 - 762.5 - 46.4 - -1,315.5 - - - -324.1 0.0 -1,780.6
SMART-T - -48.4 - -52.7 - 22.6 - 68.9 - -310.7 - - - -17.6 0.0 -337.9
Subtotal - -3,977.8 35.0 -5,166.6 21.9 2,758.3 0.7 2,398.6 48.4 2,015.1 - 1.4 42.7 -283.7 148.3 -2,254.7

NAVY:
AAAV - ~-64.1 - - - - - - - 64.1 - - - - 0.0 0.0
AIM-9X - -16.6 - -31.0 - - - - - -93.9 - - - - 0.0 -141.5
AN/SQQ-89 -5.4 34.1 -140.4 -938.5 41.2 689.7 -20.0 499.3 54.8 -163.9 - - -21.1 -217.7 -90.9 -97.0
ACE 6 - 69.6 - -1,222.3 - 70.5 - - - 672.1 - - - - 0.0 -410.1
AV-8B REMANUFACTURE - -113.9 - -20.9 - 40.6 - 69.3 - 8.3 - - - 55.6 0.0 39.0
CEC - -38.0 - 103.1 - 33.0 - 69.0 - 211.2 - - - 117.7 0.0 496.0
CVN-74/75 - -99.1 - - - -644.4 - - - 799.1 - - - - 0.0 55.6
CVN-76 - -161.2 - - - - - - - 273.3 - - - - 0.0 112.1
CVN-77 - -146.8 - - - 235.3 - -222.2 - 4.9 - - - - 0.0 -128.8
DDG 51 - -3,015.1 - 31,714.7 - 1,277.8 - 1,965.7 - 4,442.2 - - - 13.0 0.0 36,398.3
E-2C REPRODUCTION - -194.4 - -5.7 - 94.9 - 178.4 - -62.4 - - - 126.2 0.0 137.0
F/A-18 E/F - -12,819.8 - - - 132.6 - 432.4 - 904.1 - - - -3,740.7 0.0] -15,091.4
JSOW - ~749.3 - 1,565.2 - -462.3 - - - 334.6 - - - -330.0 0.0 358.2
LHD 1 - -1,299.7 - 5,552.1 - -328.2 - 14.3 - -503.5 - - - - 0.0 3,435.0
LPD 17 (LX) - -57.8 - - - 2.4 - 66.9 - -62.9 - - - - 0.0 -51.4
MHC 51 - -1.1 - - - - - - - 193.7 - - - -0.3 0.0 192.3
MIDS-LVT - -45.5 - 462.7 - -13.6 - 107.2 - 71.8 - - - 62.3 0.0 644.9
NESP - -152.3 - -1.1 - 47.8 - 69.2 - 17.9 - - - -115.8 0.0 ~134.3
NSSN - -6,231.0 - - - 1,524.6 - -31.6 - 736.4 - - - -45.3 0.0 -4,046.9
SH-60R (LAMPS BLKII) - -432.3 - 9.5 - -145.4 - 89.4 - 455.9 - - - 19.9 0.0 -3.0
SSN 21 / AN/BSY-2 - 364.7 - -15,562.8 - 6,375.9 - 161.3 - 888.7 - - - -781.0 0.0 -8,553.2
STD MSL 2 (BLKS I-IV) - -849.8 - -2,773.2 - 1,574.0 - 330.2 - 140.4 - - - -193.6 0.0 -1,772.0
STRATEGIC SEALIFT - 246.8 - -351.5 - 260.4 - - - -771.7 - - - - 0.0 -616.0
T-45TS - -113.2 - 276.6 - -4.9 - 15.3 - 204.2 - - - -13.5 0.0 364.5
TOMAHAWK TBIP - -180.0 - 49.7 - 264.9 - -889.8 - 37.8 - - - 4.1 0.0 -713.3
TRIDENT II MSL - -147.5 - -9,824.2 - 1,594.5 - - - 90.1 - - - 317.2 0.0 -7,969.9
UHF FOLLOW-ON - 20.5 - -113.2 - - - 149.7 - 92.8 - - - - 0.0 149.8
USMC H-1 Upgrades - 34.6 - - - -5.1 - - - - - - - -5.7 0.0 23.8
vV-22 - -4,530.2 - 15,066.2 - -1,704.3 - - - 4,305.7 - - - 2,728.3 0.0 15,865.7
Subtotal -5.4 -30,688.4 -140.4 23,955.4 41.2 10,910.7 -20.0 3,074.0 54.8 13,291.0 - - -21.1 -1,999.3 -90.9 18,543.4

USAF':
Airborne Laser - -6.3 - - - - - - = 31.8 - - - = 0.0 25.5
AMRAAM -346.6 - -2,977.1 - 1,731.8 - 526.4 - -987.0 - - - -11.6 0.0 -2,064.1
BWACS RSIP (E-3) 1.1 -41.9 -8.1 -18.2 -2.3 133.9 - -76.7 -6.7 121.2 - - 7.8 83.1 -8.2 201.4




Distribution of Cost Changes (Then-Year Dollars)

As Of Date: September 25,1997

Cost Changes Between the Baseline and Current Estimate

(Current-Year Dollars)

Weapon System Economic Quantity Schedule Engineering Estimating Other Support Total
This Qtr| To Date |This Qtr] To Date This Qtr] To Date | This Qtr| To Date This Qtr] To Date ]This Qtr] To Date This Qtr] To Date |This Qtr| To Date
B-1 CMUP-Computer - -24.9 - - - - - -5.3 - 289.8 - - - 2.8 0.0 262.4
B-1 CMUP-JDAM - -22.1 - - - -0.3 - 3.6 - 193.0 - - - 4.0 0.0 178.2
Bl CMUP-DSUP - 0.8 - - - - - - - -0.7 - - - -0.1 0.0 0.0
Cc-130J - -0.1 - ~-177.4 - -156.4 - - - 129.6 - - - -34.9 0.0 -239.2
c-17A - -222.8 - -11,383.3 - 2,949.9 - 137.1 - 8,350.3 - 348.0 - -637.3 0.0 -458.1
DMSP - -178.7 - 190.2 - 1.9 - -84.0 - 384.1 - - - 140.8 0.0 454.3
EELV - - - - - - - - - -1.0 - - - - 0.0 -1.0
F-22 - -8,833.0 - -22,533.7 - 5,618.4 - -95.5 - 363.4 - - - -2,763.6 0.0] -28,244.0
JASSM - -3.3 - - - - - - - -91.3 - - . - 0.0 -94.6
JDAM - -156.1 - 16.8 - -2.4 - -19.0 - -769.6 - - - -24.9 0.0 -955.2
JPATS - -323.0 - - - -11.9 - - - 36.4 - - - -97.4 0.0 ~-395.9
JSIPS - -3.6 - -53.2 - 3.3 - -4.6 - -7.0 - - - -3.8 0.0 -68.9
JSTARS - 159.6 - -370.1 - 802.1 - -361.1 - 2,285.8 - - - 256.8 0.0 2,773.1
MILSTAR - - - - - - - - - - - - - - 0.0 0.0
MINUTEMAN III GRP - -19.5 - - - 155.5 - -7.1 - 99.5 - - - 24.5 0.0 252.9
MINUTEMAN III PRP - -1.5 - - - 13.0 - - - -248.9 - - - 1.1 0.0 -236.3
NAS 9.3 -43.1 95.9 95.9 8.1 27.9 - 4.7 -97.9 -109.4 - - -12.0 18.8 3.4 -5.2
NAVSTAR Satellit - -796.1 - 5,198.7 618.0 - 600.4 - 1,374.5 - - - 311.0 0.0 7,306.5
NAVSTAR User Egmt - -362.5 - -367.5 - 606.8 - 36.4 - 1,118.0 - - - 600.8 0.0 1,632.0
NPOESS - - - - - - - - - 4.8 - - - - 0.0 4.8
SBIRS - -118.6 - - - - - - - 495.0 - - - - 0.0 376.4
SFW - -10.4 - - - -1.1 - - - 0.1 - - - - 0.0 -11.4
TITAN IV - -1,092.2 - 1,469.8 - 5,278.6 - -2,735.8 - 13,368.7 - - - 2,362.5 0.0 18,651.6
Subtotal 10.4| -12,445.9 87.8] -30,909.1 5.8 17,769.0 - -2,080.5 -104.6| 26,431.1 - 348.0 -4.2 232.6 -4.8 -654.8

DoD:

CHEM DEMIL - -209.6 - - - 474.6 - 24.8 - 319.6 - - - - 0.0 609.4
JSF - -1,230.4 - - - - - - - -403.7 - - - - 0.0 -1,634.1
Navy TBMD - - - - - - - - - - - - - - 0.0 0.0
PATRIOT PAC-3 - -138.3 - - - -151.7 - 480.0 - 682.7 - - - 171.3 0.0 1,044.0
THAAD - -318.3 - - - 1,278.6 - 1,241.6 - 1,241.7 - - - -4.4 0.0 3,439.2
Subtotal - -1,896.6 - - - 1,601.5 - 1,746.4 - 1,840.3 - - - 166.9 - 3,458.5
Grand Total 5.0 -49,008.7 -17.6| -12,120.3 68.5 33,039.5 -19.3 5,138.5 -1.4{ 43,577.5 - 349.4 17.4 -1,883.5 52.6 19,092.4
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Program Funding Status

(Dollars in Millions)

As of Date: September 25, 1997

Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program

ARMY :
ABRAMS UPGRADE 3,380.7 655.5 721.4 2,524.0 7,281.6
AFATDS 641.8 77.5 74.9 361.8 1,156.0
ASAS 231.2 31.8 51.5 558.4 872.9
ATACMS/APAM 1,974.1 98.8 103.0 225.5 2,401.4
ATACMS/BAT 1,107.9 287.6 290.4 3,378.1 5,064.0
ATIRCM/CMWS 226.5 79.6 114.1 2,443.5 2,863.7
BLACKHAWK (UH-60L) 3,638.8 210.7 127.1 7.9 3,984.5
BRADLEY FVS UPGRADE 516.6 200.3 382.7 4,564.5 5,664.1
COMANCHE (RAH-66) 3,591.7 282.0 371.9 3,689.0 7,934.6
CRUSADER (AFAS/FARV) 486.3 322.3 294.4 1,530.0 2,633.0
C3SCs 141.9 12.1 18.4 152.9 325.3
FAD Blocks II/III/IV 672.2 89.0 61.4 326.3 1,148.9
FMTV 1,401.0 209.5 367.9 14,791.2 16,769.6
JAVELIN 1,626.5 207.0 416.9 1,675.6 3,926.0
JSTARS GSM 921.2 132.1 101.3 328.8 1,483.4
LONGBOW APACHE 2,334.0 525.3 609.2 4,933.2 8,401.7
LONGBOW HELLFIRE 861.9 264.7 344.3 1,142.1 2,613.0
MCS 783.5 41.3 42.2 149.2 1,016.2
SADARM 521.6 90.3 98.4 2,090.7 2,801.0
SINCGARS 3,508.7 293.6 14.9 13.9 3,831.1
SMART-T 281.5 45.9 123.5 238.4 689.3
Subtotal 28,849.6 4,156.9 4,729.8 45,125.0 82,861.3

NAVY:
ARAAV 111.5 62.5 106.7 653.4 934.1
AIM-9X 180.7 113.3 120.0 2,818.9 3,232.9
AN/SQQ-89 3,744.1 30.8 44.5 231.2 4,050.6
ACE 6 2,381.3 8.7 24 .4 10.3 2,424.7
AV-8B REMANUFACTURE 892.0 320.5 359.5 625.4 2,197.4
CEC 843.0 191.7 169.0 1,865.4 3,069.1
CVN-74/75 6,968.0 6.8 46.8 - 7,021.6
CVN-76 4,303.5 - - 105.8 4,409.3
CVN-77 - 17.9 34.8 5,359.3 5,412.0
DDG 51 34,014.8 2,971.9 2,876.8 16,652.3 56,515.8
E-2C REPRODUCTION 1,032.0 331.2 376.9 1,844.8 3,584.9
F/A-18 E/F 7,390.5 2,528.8 3,274.5 66,297.8 79,491.6
JSOW 779.1 154.9 286.3 8,414.3 9,634.6
LHD 1 7,793.0 19.1 12.3 61.0 7,886.0
LPD 17 (LX) 1,071.1 0.5 814.2 8,805.9 10,691.7
MHC 51 1,733.4 3.9 1.8 1.5 1,740.6
MIDS-LVT 337.7 91.0 163.3 1,172.4 1,764.4
NESP 1,282.5 64.8 124.8 767.3 2,239.4
NSSN 3,371.0 2,996.3 2,349.8 58,316.8 67,033.9
SH-60R (LAMPS BLKII) 425.6 72.1 218.9 4,916.8 5,633.4
SSN 21 / AN/BSY-2 12,636.0 240.2 106.5 203.2 13,185.9
STD MSL 2 (BLKS I-1IV) 7,878.5 185.0 122.1 1,109.6 9,295.2
STRATEGIC SEALIFT 4,837.1 812.9 322.4 = 5,972.4
T-45TS 3,909.3 266.2 299.1 1,489.4 5,964.0
TOMAHAWK TBIP 370.3 110.3 229.4 1,191.0 1,901.0
TRIDENT II MSL 23,308.4 342.0 325.1 3,573.1 27,548.6
UHF FOLLOW-ON 1,865.9 - - - 1,865.9
USMC H-1 Upgrades 70.0 80.7 90.3 3,330.3 3,571.3
v-22 6,777.0 1,100.0 985.2 36,665.8 45,528.0
Subtotal 140,307.9 13,124.0 13,885.4 226,483.0 393,800.3

USAF:
Airborne Laser 97.5 157.1 296.6 1,973.5 2,524.7
AMRAAM 8,190.0 232.8 244.9 2,380.6 11,048.3
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Program Funding Status

(Dollars in Millions)

As of Date: September 25, 1997
Weapon Prior FY 98 FY 99 Balance of Total
System Years Budget Budget Program

AWACS RSIP (E-3) 519.3 67.7 63.8 240.5 891.3
B-1 CMUP-Computer 87.0 105.6 143.4 341.3 677.3
B-1 CMUP-JDAM 540.0 188.7 63.2 59.2 851.1
B1 CMUP-DSUP 19.0 59.5 80.2 541.6 700.3
C-130J 180.3 54.6 - 365.6 600.5
cC-17A 22,881.4 2,414.0 3,359.0 12,699.4 41,353.8
DMSP 1,839.6 62.7 68.0 363.0 2,333.3
EELV 196.6 98.7 297.3 1,406.4 1,999.0
F-22 15,922.7 2,152.1 2,409.3 50,380.9 70,865.0
JASSM 188.6 212.9 153.2 162.0 716.7
JDAM 399.3 127.9 127.4 1,782.5 2,437.1
JPATS 321.1 131.7 154.6 3,047.3 3,654.7
JSIPS 502.7 60.7 46.7 83.6 693.7
JSTARS 6,102.1 509.4 923.8 1,97%.7 9,515.0
MILSTAR - - - - -
MINUTEMAN III GRP 516.9 169.1 201.6 1,001.5 1,889.1
MINUTEMAN III PRP 190.2 71.0 66.0 2,255.8 2,583.0
NAS 102.3 37.6 94.1 551.9 785.9
NAVSTAR Satellit 3,899.5 261.6 264.3 5,187.8 9,613.2
NAVSTAR User Eqmt 3,851.1 446.4 407.4 1,802.9 6,507.8
NPOESS 111.0 103.0 218.8 4,901.0 5,333.8
SBIRS 482.3 364.8 560.6 2,432.3 3,840.0
SFW 898.7 173.7 146.9 857.2 2,076.5
TITAN IV 14,488.3 1,142.9 1,178.8 4,370.8 21,180.8

Subtotal 82,527.5 9,406.2 11,569.9 101,168.3 204,671.9

DoD:

CHEM DEMIL 4,795.3 741.2 1,225.8 6,957.7 13,720.0
JSF 1,070.1 995.5 950.7 20,149.6 23,165.9
Navy TBMD 942.0 286.2 407.5 4,594.3 6,230.0
PATRIOT PAC-3 3,887.1 591.2 500.0 2,447.3 7,425.6
THAAD 3,001.7 509.7 838.1 3,413.4 7,762.9

Subtotal 13,696.2 3,123.8 3,922.1 37,562.3 58,304.4

Grand Total 265,381.2 29,810.9 34,107.2 410,338.6 739,637.9
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